
 
 

Request for City Council Committee Action 

From the Department of Finance and Property Services 

 
Date:  January 21, 2014 
  
To:   Honorable John Quincy, Chair Ways & Means Committee 
 
Subject: Amendment No. 1 (Final) – Bloom Engineers & Associates 
 Fire Station No. 5 and Fire Station No. 7 Remodeling Engineering Services 
  
Recommendation:   

That the proper City Officers be authorized to execute Amendment No. 1 (Final) 
to Contract No. C-35933, with Bloom Engineers & Associates.  The total amount 
of Amendment No. 1 is $10,000.00. Therefore, the current contract amount of 
$50,000.00 would be increased for a revised contract amount of $60,000.00.  
The original Project Budget (Fund 04100 Department 9010923 Project Number 
CPSD011217) is adequate for Amendment No. 1 (Final); therefore no additional 
appropriation is required. 

 

Previous Directives: 

 None.  This was originally a Professional Services Contract under $50,000. 
 
 
Prepared by: Brian Millberg, Energy Manager 673-3024 
 
Approved by: 
  ________________________________________________________ 
  Kevin Carpenter, Chief Financial Officer, Finance and Property Services 
 
  ________________________________________________________ 
  Paul Aasen, City Coordinator 
 
 
Presenters: Brian Millberg, Energy Manager, Finance and Property Services 
 
Reviews 

Permanent Review Committee (PRC): Approval _Yes Date _12/12/2013_  

Civil Rights Approval Approval  NA    Date ___________ 

Policy Review Group (PRG):     Approval _NA   Date ___________ 
 
 
 
 
Financial Impact   

No financial impact 



 
 
 
 
Community Impact 
 Eco-Focused 

 Livable Communities, Healthy Lives 
 
Background/Supporting Information 
 
Contract C-35933 with Bloom Engineers was originally set up in July, 2013 at a maximum of 
$50,000 to cover the engineering consulting services required to redesign the HVAC systems at 
Fire Station No. 7.  The scope of the project grew significantly when it was decided in 
September, 2013 to commit to a full redesign of the interior space of the fire station.  The scope 
change was expected by the City and Bloom Engineers to still meet the $50,000 cap of the 
contract.  Due to numerous discussions and design changes requested by the City to the design 
of the kitchen space at the station, Bloom Engineers will need to bill for additional engineering 
hours before the project is completed.  
. 
 
Amendment #1 
 
Amendment #1 is for a significant increase in project scope that was unforeseen at the time of 
awarding the contract. These changes include updating bathrooms to achieve gender equity, 
remodeling of kitchen space, and replacement of lighting and ceiling tiles in all affected areas. 
This is the final amendment to Bloom Engineers, as the only engineering hours remaining to be 
billed are for construction oversight once the remodeling project construction begins in 2014.  
The Permanent Review Committee approved raising the contract amount at their December 12, 
2013 meeting from $50,000 to $60,000 to cover the change in scope. 
 
Recommendation 
 
Therefore, we are requesting that the current contract with Bloom Engineers be amended and 
increased by a total of $10,000 for a revised contract amount of $60,000.  The construction 
contingency provided as part of the original Project Budget (Fund 04100 Department 9010923 
Project Number CPSD011217) is adequate for Amendment No. 1; therefore no additional 
appropriation is required. 


